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Hudson HS Construction Update Hudson, WI 12/11/2017



On site this week By: Dustin Phillips



[Article This weekAuthor] continues to show progress with the classroom additions while nearing turnover of the auditorium.



Auditorium The auditorium will be substantially complete this week. Trades are working on the finishing touches of remaining woodwork, painting and carpeting. LVH will be out the beginning of this week hanging the stage curtains now that the rigging and lighting is completed. Last week marked the start of owner training for the theatrical lighting systems, which will carry on through this week. Next week will start the audio visual training for the space, which will carry over into the beginning of January. It was decided that the punch list would be moved to this week after our initial substantial completion date of December 12th. In addition to this, KA and the district will be working on the switch over moving items into the auditorium space so that the next phases can begin.



Key Points of Interest Last week the team reviewed another mockup associated with the carpet at the risers in the auditorium. The City weighed in on the requirement of a stair nosing. This has pushed out the completion of the carpeting. We are completing T&M work in the scene shop and adjacent vestibule to add painting and ceilings as well. This will affect some of the MEP trades.



Classroom Additions Last week the preparatory work for the main corridor through F was completed. This included work at door 5 along with insulation and in-floor radiant heat. The system is pressurized and we are planning to pour that corridor down to Area G early this week. Rough-ins continue on the lower levels along with spry-foam insulation going in along the inside of the exterior stone panels. The exterior stone is nearing completion. By end of week we plan to be substantially complete at all exterior panels with exterior metal stud framing and sheathing following behind. Temporary enclosures are also keeping pace. With the roofing completed at the two wings, roof blocking has become a priority so that the roofer can complete his terminations and coping at the roofline. Within the next week the plan is to have the second level of G poured out. Following that the installation of stone panels in Courtyard 2 and around Area G will commence. MEP trades will continue to follow behind with underground work and rough-ins as available.



Key Points of Interest Area M&N steel continues to be put in place. PS 48 work has been put as a priority to get the thru-wall flashing completed. The critical path is getting the exterior envelope sealed in order for interior trades to continue.



Courtyard 2



Courtyard 1



Courtyard 5



Courtyard 4



Courtyard 3
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Submittals There are currently 33 submittals in for review. Submittals of high priority include the following: • • • •



Color selection for the WW1 and H2 Fixtures Motorized window shades shop drawings/product data PCO 372 / PS 33 – revised steel shop drawings (Area N) Sliding storefronts shop drawings



Wisconsin Solar Design is the final main submittal to be received. We have continued to birddog this submittal and have been told it should be received by December 27th. December 4th,



During the week of Biesanz submitted and Ambrose approved a submittal regarding an alternate structural attachment for the stone panels given installation constraints encountered in the field.
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RFIs



Project Supplements



Continuing with the end of November’s theme, significant progress was again achieved with respect to addressing the RFI log. Kraus-Anderson continues to issue an RFI log by trade weekly at Monday’s Foreman’s meeting.



All issued within the last two weeks.



Over the past week, nearly 20 RFI responses have been received. We are in the process of reviewing these responses and issuing each to the applicable trades. RFI 128 pertains to the existing elevator in Area A. The question at hand is whether smoke alarms and heat detectors are needed in the shaft, and if an analog phone line is required. RFI 268 is in regards to routing the round ductwork located on the East and West sides of the Forum as designed. There are multiple conflicts with this ductwork and the necessary structural bracing.



PS 29: Wall type changes, door swing adjustments, glass sizing, and accordion door clarifications. PS 73: Additional gypsum chases in Area F along with door and dimensional clarifications. PS 63: Clarifications to weather barrier and steel support for metal panel system above Beisanz (Critical Path). PS 81: Extents of WDC1 wall product in area D outlined. PS 85: Clarified accordion fire door heights. PS 58: Roof conductor changes for Area G. PS 25: Revised height adjuster requirements. PS 84: Eliminate storage room. PS 82: Area G stone column clarifications.



Weather
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Budget Update
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