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November 2009



Preliminary Engineering • •



June, 2009: City Council approved a City Budget which included $8 million to further advance the streetcar design. City Council awarded the contract to URS.



Project Schedule Work on advancing the design will be completed in the fall of 2010.



Project Scope City staff and URS will advance the previous 10% design to a 30% design level. The scope is intended to validate previous major recommendations, begin preliminary design of key elements that influence costs and refine the overall project cost estimate. Project tasks to be completed as part of the 30% design from Rosa Parks Place to Eastland Mall will include: • • • • • • •



Surveying and Mapping Geotechnical Investigations Subsurface Utility Investigation Design Criteria Utility Design and Relocation Track and Civil Work Public Involvement



• • • • • •



Streetcar Stop Validation and Design Propulsion Technology Assessment Alignment Validation Plan Production Operations Planning Update Cost Estimate



Major Cost Variables Subsurface Utilities Conflicts with subsurface utilities are of primary interest considering the high cost and time associated with moving them. Once specific track and stop locations are determined, City staff will be able to coordinate with the private and public sectors to establish a protected area to keep future utility and other development from occurring in these areas. The long term result will save the project considerable time and money by not having to relocate future private or public improvements, regardless of when the project goes to construction. Technology An overhead power system similar to that on the Blue Line can account for approximately 25% of construction costs. The project will study emerging alternatives for vehicle power such as battery, hydrogen and hybrid technology. This could lead to construction cost savings by not having to install 10 miles of overhead wire, poles, substations, etc.
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Project Scope. City staff and URS will advance the previous 10% design to a 30% design level. The scope is intended to validate previous major ... 
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